MIAMI-DADE

Memorandum

Date: October 10, 2006
To: Honorable Chairman Joe A. Martinez
A .
and Members, Board of County Commissioners genda Item No. 8(a)(1)(a)

From: George M. Burgess
County Manager M/"K‘/"—
Subject: Change Orders to North Terminal Deveélopment Contracts:

1) Change Order No. MDAD-1 (Retroactive) with Juliana Enterprises, Inc., dba
Power Pro, MIA NTD C-D PDS Extensmn, Project No. B737H1

2) Change Order No. MDAD-2 with Dato Electric, Inc., MIA Terminal C-D Infill
Premise Distribution & CCTV System, Project No. B737H

3) Change Order No. MDAD-2 with Dynalectric Corporation, MIA NTD D-
Extension PDS Cabling, Project No. B775A1

RECOMMENDATION

It is recommended that the Board ratify my approval of the attached North Terminal Development
Change Orders to the above-referenced contracts, prepared by the Miami-Dade Aviation Department
(MDAD), pursuant to the provisions of Expedite Ordinance No. 95-64.

BACKGROUND

The subject North Terminal Development (NTD) contracts were assigned to Miami-Dade County
pursuant to the Fourth Amendment to the Lease, Construction and Financing Agreement between
American Airlines and the County. Because the three contracts have different histories, the change
orders are varied in what they are adding to the contracts.

Retroactive Change Order No. MDAD-1 with Juliana Enterprises, Inc., dba Power Pro, MiA NTD
C-D PDS Extension, Project No. B737H1

Change Order MDAD-1

(1) Adds an allowance account and associated contract verbiage, and

(2) Adds contract language to more closely conform the contract to MDAD/County standards.

(1) Allowance account and associated contract verbiage - To expeditiously authorize changes in
the work to mitigate contractor delays when unforeseen conditions are encountered in the field or for
when other changes are required, American’s contracting procedures allowed the on-site project
manager to add contingency funds from the budget to the contract as needed. County construction
contracts typically include allowance accounts as the mechanism to effect changes in the work. In
order to maintain the ability to address unforeseen condition encountered in the field on a timely basis,
and to conform with County practices, an allowance account needs to be added to the contract.

This change order adds a general allowance account and funds the account the amount of $39,004 or

10% of the contract amount. This change order also adds the necessary contract language to establish
allowance accounts and work orders (the mechanism to authorize changed work), and the funding for
the allowance account. In addition, it incorporates language that authorizes the Aviation Director to
execute work orders under the allowance account as is currently done with County contracts.

Adding this allowance account will not change either the NTD authorized budget amount of $1.9 billion
or the project budget because the project has, as part of its budget, an amount of money allocated for
contingencies.
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Additionally, any unused allowance acéount funds will be credited to the County when the contract is
closed-out.

(2) Contract language conforming the contract to MDAD/County standards - This contract is
based on standard American Airlines contract documents.” Most of American’s contracts did not include
important County legal requirements nor do they contain certain provisions that are unique to MDAD
construction contracts. As the NTD program progressed, more and more of these provisions were
incorporated into American’s later contracts. This contract is more recent and has most of the typical
contract provisions found in MDAD standard contracts. However, a few are still missing and require
approval of this change order to incorporate. Examples include:

+ Changes to the indemnification wording to conform to Florida Statutes; and

e Incorporation of Inspector General and IPSIG requirements.

Also included are minor changes to avoid conflicts with the new contract language and/or
MDAD/County business practices.

Because of delays in the NTD program, the contract time has passed requiring this change order to be
retroactive. Appropriate time extensions on the NTD Program in its entirety are being reviewed and/or
negotiated and will be incorporated by work order at a later date.

Change Order No. MDAD-2 with Dato Electric, Inc., MIA Terminal C-D Infill Premise Distribution
& CCTV System, Project No. B737H

This change order adds conforming contract language only. (An allowance account was previously
added by Change Order MDAD-1.) Similar to the contract with Juliana Enterprises, Inc., this is one of
American’s later contracts. Contract language being added in order to conform to MDAD/County
standards includes:

e Changes to the indemnification wording to conform to Florida Statutes; and

¢ Incorporation of Inspector General and IPSIG requirements.

Also included are minor changes to avoid conflicts with the new contract language and/or
MDAD/County business practices.

Change Order No. MDAD-2 with Dynaiectric Corporation, MIA NTD D-Extension PDS Cabling,
Project No. B775A1

This change order adds conforming contract language only. (An allowance account was previously
added by Change Order MDAD-1.) However, this is one of the older American contracts and requires
more extensive modification. The changes include:

« Changes to the indemnification wording to conform to Florida Statutes;

e Incorporation of Security information Display Area and Airside Operations Area security
requirements;

e Requirements regarding document (plans and specifications) security pursuant to Florida
Statutes 119.071(3)(b);

« Incorporation of inspector General and IPSIG requirements; and

+ Making the contract subject to the laws of the State of Florida retroactively from the start of the

contract.
.
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As with the other two change orders, minor changes are also included to avoid conflicts with the new

contract language and/or MDAD/County business practices.

CHANGE ORDER NO.:
PROJECT:

PROJECT NO.:

PROJECT LOCATION:
PROJECT DESCRIPTION:

PRIME CONTRACTOR:

CSBE MEASURE AT AWARD:
CURRENT CSBE STATUS:
ORIGINAL CONTRACT AMOUNT:

CHANGE ORDER
RECOMMENDATION:

CLASSIFICATION FOR CHANGE
ORDER:

ADJUSTED CONTRACT AMOUNT

INCLUDING THIS CHANGE ORDER:

PERCENT OF INCREASE OR
DECREASE OF THIS CHANGE
ORDER FROM ASSIGNED
CONTRACT AMOUNT:
CONTRACT AMOUNT
CONTRACT COMPLETION DATE:

USING AGENCY:

See Attachment 1

See Attachment 1

See Attachment 1

Miami International Airport

All projects are part of the NTD Program
See Attachment 1

See Attachment 1

See Attachment 1

See Attachment 1

See Attachment 1

Regulatory Change

= Other Agency Request Change
_ Design Errors Change

Z Design Omission Change
County Requested Change

See Attachment 1

See Attachment 1
See Attachment 1
See Attachment 1

Miami-Dade Aviation Department

LY

ASESTANT co}/

TY MANAGER
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MEMORANDUM

(Revised)

TO: Honorable Chairman Joe A. Martinez DATE: October 10, 2006
and Members, Board of County Commissioners

FROM.: n‘ﬂyﬁ% k SUBJECT: Agendaltem No. 8(a)(1)(A)

County Attorney

Please note any items checked.

“4-Day Rule” (“3-Day Rule” for committees) applicable if raised
6 weeks required between first reading and public hearing

4 weeks notification to municipal officials required prior to public
hearing

Decreases revenues or increases expenditures without balancing budget
Budget required

Statement of fiscal impact required

Bid waiver requiring County Manager’s written recommendation

Ordinance creating a new board requires detailed County Manager’s
report for public hearing

Housekeeping item (no policy decision required)

No committee review




Approved Mayor Agenda Item No. 8 (n) (1) ()

Veto 10-10-06
Override

RESOLUTION NO.

RESOLUTION RATIFYING ACTIONS OF COUNTY
MANAGER PURSUANT TO PROVISIONS OF ORDINANCE
NO. 95-64, IN EXECUTING CHANGE ORDERS TO THE
NORTH TERMINAL DEVELOPMENT CONTRACTS AT
MIAMI INTERNATIONAL AIRPORT, WITH JULIANA
ENTERPRISES, INC., DBA POWER PRO, FOR MIA NTD C-D
PDS EXTENSION, PROJECT NO. B737H1, CHANGE ORDER
NO. MDAD-1 (RETROACTIVE); WITH DATO ELECTRIC,
INC., FOR MIA TERMINAL C-D INFILL PREMISE
DISTRIBUTION & CCTYV SYSTEM, PROJECT NO. B737H,
CHANGE ORDER NO. MDAD-2; AND WITHDYNALECTRIC
CORPORATION, FOR MIA NTD D-EXTENSION PDS
CABLING, PROJECT NO. B775A1, CHANGE ORDER NO.
MDAD-2

WHEREAS, the Board desires to accomplish the purposes outlined in the accompanying

memorandum, a copy of which is incorporated herein by reference,

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY
COMMISSIONERS OF MIAMI-DADE COUNTY, FLORIDA, pursuant to Ordinance 95-64,
this Board approves, ratifies, and confirms the action of the County Manager in executing Change
Orders to the North Terminal Development Contract as follows: 1) with Juliana Enterprises, Inc.,
dba Power Pro, for MIA NTD C-D PDS Extension, Project No. B737H1, Change Order No. MDAD-
1 (Retroactive); 2) with Dato Electric, Inc., for MIA Terminal C-D Infill Premise Distribution &
CCTV System, Project No. B737H, Change Order No. MDAD-2; and 3) with Dynalectric

Corporation, for MIA NTD D-Extension PDS Cabling, Project No. B775A1, Change Order No.

MDAD-2, all in substantially the forms attached hereto, and all as more particularly set forth in the

attached memorandum from the County Manager.
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The foregoing resolution was offered by Commissioner ,
who moved its adoption. The motion was seconded by Commissioner
and upon being put to a vote, the vote was as follows:

Joe A. Martinez, Chairman
Dennis C. Moss, Vice-Chairman

Bruno A. Barreiro Jose “Pepe” Diaz
Audrey M. Edmonson Carlos A. Gimenez
Sally A. Heyman Barbara J. Jordan
Dorrin D. Rolle Natacha Seijas
Katy Sorenson Rebeca Sosa

Sen. Javier D. Souto

The Chairperson thereupon declared the resolution duly passed and adopted this 10th day
of October, 2006. This resolution shall become effective ten (10) days after the date of its
adoption unless vetoed by the Mayor, and if vetoed, shall become effective only upon an
override by this Board.

MIAMI-DADE COUNTY, FLORIDA

BY ITS BOARD OF COUNTY
COMMISSIONERS

HARVEY RUVIN, CLERK

By:

Deputy Clerk

Approved by County Attorney as
to form and legal sufficiency. t; R /\/\

Deborah Bovarnick Mastin




MIAMI - DADE COUNTY
CHANGE ORDER TO ORIGINAL CONTRACT

CHANGE ORDER NO MDAD 1 PROJECT NO. B737H1 DATE: 1/12/06
PROJECT NAME: MIA NTD C-D PDS EXTENSION

TO CONTRACTOR: JULIANA ENTERPRISES, INC., DBA Power Pro
YOU ARE HEREBY REQUESTED TO MAKE THE FOLLOWING CHANGES TO THE CURRENT CONTRACT, AND TO PERFORM THE WORK SUBJECT TO ALL CONTRACT STIPULATIONS AND

COVENANTS.

ITEM NO. DESCRIPTION AMOUNT
1 Add a General Allowance Account $38 )394,’040 ©
JUSTIFICATION: COUNTY REQUESTED CHANGE ’
2 Add new contract terms and conditions to Exhibit O, as shown on page 2
of this Change Order, to conform contract to MDAD standards $10.00

JUSTIFICATION: COUNTY REQUESTED CHANGE

SUMMARY OF CONTRACT AMOUNT

ORIGINAL CONTRACT AMOUNT AT ASSIGNMENT ...........ccc0- s 389940.00

REASON FOR CHANGE: COST OF CONSTRUCTION CHANGES PREVIOUSLY ORDERED BY COUNTY..... $0.00
Regulatory Change ADJUSTED CONTRACT AMOUNT PRIOR TO THIS CHANGE ORDER.. § 389,940.00
Other Agency Requested Change COST OF CONSTRUCTION CHANGES THIS ORDER............. $ 39,004.00
Design Erors Change ADJUSTED CONTRACT AMOUNT INCLUDING THIS CHANGE ORDER. $ 428,944.00
Design Omission Change PER CENT INCREASE, THIS CHANGE ORDER. 10.00 %

County Requested Change TOTAL PER CENT INCREASE TO DATE 10.00 %

Unforeseen or Unforeseeable Change EXTENSION OF TIME ALLOWED BY THIS CHANGE 0 'CALENDAR DAYS TO 7/31/05

CERTIFYING STATEMENT: [ hereby certify that the supporting cost data included is, in my considered opinion, accurate; that the prices quoted are fair
and reasonable and in proper ratio to the cost of the original work contracted for under berigfompetitive bidding.

SIGNATURE CONSULTING ARCHITECT OR ENGINEER

T 1/7
T NI )4
4 \

TO BE FILLED OUT BY DEPARTM7 INITIATING CHANGE O

Wb 129 Q/W-u) “f'}f'?&,l\tz.“)/ b
DEPARTMENT { FUNDs BUDEFFED CODE "(

i CERTIFIED BY 1
L

V

APPROVED:

CON CTOR

Surety and-ITndemnity -Company papecounty.

4 | By its BOARD OF C
Warrgn M. ATE e
RECOMMENDED: -

APPROVED:

mpkovay"' ¢ A £ 2 3 y
< . <

r —
ce: W. DAC Projects Control. Contracts Administration

Change Order No. MDAD 1
MDAD Project No. B737H1

Page 1 of 8 ?
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MIAMI - DADE COUNTY
CH2ANGE ORDER TO ORIGINAL CONTRACT

CHANGE ORDER NO MDAD 1 PROJECT NO. B737H1 DATE: 1/12/06

PROJECT NAME: MIA NTD C-D PDS EXTENSION
TO CONTRACTOR: JULIANA ENTERPRISES, INC., DBA Power Pro

SUPPLEMENTAL INFORMATION

Ttem 1: Add a General Allowance Account
JUSTIFICATION: COUNTY REQUESTED CHANGE

This Contract was assigned to Miami-Dade County pursuant to the Fourth Amendment to the Lease, Construction and
Financing Agreement between American Airlines and Miami-Dade County. The original Contract, as awarded to the
Contractor by American Airlines did not include a General Allowance Account. This item adds the Allowance Account
for 10% of base contract value at the time of assignment by American.

Add new contract terms and conditions to Exhibit O, as foliows, to conform contract to MDAD standards.

7. The following terms and conditions are in addition to the terms of the Agreement. Where provisions elsewhere
in this Agreement may be contrary to or otherwise in conflict with the following terms and conditions, the terms
and conditions in this Change Order shall take precedence. All other terms and provisions of the Agreement
remain in full force and effect, except as herein amended.

A. ADD the following definitions:

a. Allowance Account: The term Allowance Account as used in this Contract shall mean account(s) in
which stated dollar amount(s) are included in the Contract for the purpose of funding portions of the
work which are unforeseeable at the time of execution of the Contract, or for construction changes, for
adjustments of quantities, for unit price work items or for special work deemed desirable by the Owner
to be incorporated into the Contract. Performance of work, if any, under Allowance Account(s) will be
authorized by written Work Order(s) issued by the Owner.

b. Owner: The term Owner as used in this Contract shall mean the Miami-Dade County Board of County
Comumissioners or the Aviation Department, but it excludes the regulatory departments of Planning,
Development, and Regulations (Building and Zoning); Department of Environmental Resources
Management (DERM); Public Works, Water and Sewer, and Fire Rescue or their successors.

B. DELETE Section 2.25 and ADD the following Section 2.25:

2.25 Work Order: A written order, authorized by the Director of the Aviation Department or his designee,
directing the Contractor to perform work under a specific Allowance Account, directing the
Contractor to perform a change in the work that does not have a monetary impact, including but not
limited to, extending the Contract Time without increasing the maximum contract amount.

C. Except with respect to the references to “American” in Article 12, Indemnity, in all other instances where
American is referenced, such reference shall be construed to mean Owner; provided, however, where there
are references to both American and the County and such construction would mean a reference to Owner
and County, then the reference to American shall be deleted. All references to American in Article 12,

Indemnity, shall remain in full force and effect.

D. Inall instances where Change Order is referenced, change such references to Change Order or Work Order as

determined by Owner.

E. DELETE Article 7, Section 7.1 and ADD new Section 7.1 as follows:

Change Order No. MDAD 1
MDAD Project No. B737H1

Page 2 of § C}
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MIAMI - DADE COUNTY
CHANGE ORDER TO ORIGINAL CONTRACT

CHANGE ORDER NO 1 PROJECT NO. B737H1 DATE: 1/12/06

PROJECT NAME: MIA NTD C-D PDS EXTENSION

TO CONTRACTOR: JULIANA ENTERPRISES, INC., DBA Power Pro

Item 2 Cont’d

71  The Owner shall have the right to add to or delete any portion of the work contained in this Contract.
Such addition or deletion will be ordered and the Contract Sum and Contract Time will be adjusted as
provided for in these Contract Documents, by Change Order or by Work Order as appropriate. In the
event of a dispute between Owner and Contractor as to the adjustment to the Amount or the Time, the
dispute shall be handled in accordance with Section 7.3.

F. ADD the following Section 7.9:

7.9  Allowance Account(s)

a. Certain portions of work which may be required to be performed by the Contractor under this
Contract are either unforeseeable or have not yet been designed, and the value of such work, if
any, is hereby added to the Contract Amount as a specific line item(s) entitled “General
Allowance Account”.

1 The General Allowance Account shall be used to reimburse the Contractor for furnishing
all labor, materials, equipment and services necessary for modifications or extra work
required to complete the Project because of unforeseeable conditions; for performing
minor construction changes required to resolve: oversight in design, Owner oversight,
unforeseen conditions, revised regulations, technological and product development,
operational changes, schedule requirements, program interface, emergencies and delays;
and for making final adjustment to estimated quantities shown on the Schedule of Prices
Bid in the Bid Form to conform to the actual quantities installed.

2. These values, if any, are hereby included in the Total Contract Amount, but are not
chargeable against the Total Contract Amount unless and until the Contractor is directed
to perform work contemplated in the Allowance Account(s) by writien Work Order issued

by the Owner.

b. At such time as work is to be performed under the Allowance Account(s), if any, the work shall
be incorporated into the Construction Schedule and Schedule of Values, and shall in all respects
be integrated into the construction as part of the Contract as awarded.

¢. Notwithstanding any other provisions in this Contract, the Work Order for the required work
will be issued by the Owner upon receipt from the Contractor of a satisfactory proposal for
performance of the work, and the acceptance thereof by the Owner. If the nature of the work 1s
such that a Unit Price or Lump Sum price is not economically practical, the Work Order may be
issued to perform the work on a time and materials basis, subject to a maximum not-to-exceed

amount (cost-plus basis).

d The Contractor shall solicit not less than three (3) competitive bids from appropriate

subcontractors and materials suppliers when so-directed-by-the Owner, for performance of the

work in accordance with such Plans and Specifications as may be required and as may be
furnished by the Owner. The Contractor shall submit the solicited bids to the Owner for
approval or rejection. If the Owner rejects bids, the Contractor shall solicit additional bids for

submittal.

Change Order No. MDAD 1
MDAD Project No. B737H1
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MIAMI - DADE COUNTY
CHANGE ORDER TO ORIGINAL CONTRACT

CHANGE ORDER NO 1 PROJECT NO. B737H1 DATE: 1/12/06

PROJECT NAME: MIA NTD C-D PDS EXTENSION

TO CONTRACTOR: JULIANA ENTERPRISES, INC., DBA Power Pro

Item 2 Cont’d

e. No Work Orders shall be issued against an Allowance Account if such Work Orders in the
aggregate exceed the authorized amount of that Allowance Account, provided however that such
excess may be authorized by appropriate Change Order.

f. At Final Acceptance, the Contract Price shall be decreased to reflect the unexpended amounts
under the Allowance Accounts.

DELETE Sections 9.4(b), 9.11, and 9.12.
DELETE Section 12.1 and ADD the following Section 12.1:

12.1 In consideration of the entry of this Agreement, and to the extent permitted by Chapter 725, Florida
Statutes, as may be amended, the Contractor agrees to indemnify and hold harmless the County and
American, their officers and employees from liabilities, damages, losses, and costs including, but not
limited to reasonable attorney’s fees at both the trial and appellate levels to the extent caused by the
negligence, recklessness, or intentional wrongful misconduct of the Contractor and other persons
employed or utilized by the Contractor in the performance of the Work.

In Article 15, Section 15.3, DELETE reference to County.
DELETE Sections 42.1 and 42.2.

ADD the following paragraph to Section 42.3:

Upon 10 days prior written notice to the Contractor from the Inspector General the Contractor shall make all
requested records and documents available to the Inspector General for inspection and copying. The Inspector
General shall have the right to inspect and copy all documents and records in the Contractor’s possession,
custody or control which, in the Inspector General’s Sole judgment, pertain to performance of the contract,
including, but no limited to original estimate files, change order estimate files, worksheets, proposals and
agreements form and with successful and unsuccessful subcontractors and suppliers, all Project-related
correspondence, memoranda, instruction, financial documents construction documents, proposal and contract
documents, back charge documents, all documents and records which involve cash, trade or volume discounts,
insurance proceeds, rebates, or dividends received, payroll and personnel records, and supporting
documentation for the aforesaid documents and records.

ADD the following Section 42.7:

42.7 The County shall have the right but not the obligation to retain the services of an independent private
sector inspector general (IPSIG) who may be engaged to audit, investigate, monitor, oversee, inspect and
review the operations, activities and performance of the Contractor and County in connection with this
Agreement. The scope of services performed by an IPSIG may include, but are not limited to,

monitoring and mvestigating compliance with Agreement requirements; project costs; and investigating

and preventing corruption and fraud.

The IPSIG may perform its services at all levels of the contracting and procurement process, including
but limited to, project design, establishment of bid specifications, bid submittals, activities of the
Contractor, its officers, agents and employees, lobbyists, County staff and elected officials.

Change Order No. MDAD 1

MDAD Project No. B737H1

Page 4 of 8
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CHANGE ORDER NO

MIAMI - DADE COUNTY
CHANGE ORDER TO ORIGIKAL CONTRACT

1 PROJECT NO. B737H1 DATE: 1/12/06

PROJECT KAME: MIA NTD C-D PDS EXTENSION

TO CONTRACTOR: JULIANA ENTERPRISES, INC., DBA Power Pro

Item 2 Cont’d

Upon ten (10) calendar days written notice to the Contractor from an IPSIG, the Contractor shall make
all requested records and documents available to the IPSIG for inspection and copying. The IPSIG shall
have the right to examine all documents and records in the Contractor’s possession, custody or control
which, in the IPSIG’s sole judgment, pertain to performance of the Agreements, including, but not
limited to, original estimate files; change order estimate files; worksheets; proposals and agreements
from and with successful and unsuccessful sub-Contractors and suppliers; all project-related
correspondence, memoranda, instructions, financial documents, construction documents, bid and
Agreement documents; back-charge documents; and all documents and records which involve cash, trade
or volume discounts, insurance proceeds, rebates, or dividends received; payroll and personnel records;
and supporting documentation for the aforesaid documents and records.

The provisions in this section shall apply to the Contractor, its officers, agents and employees. The
Contractor shall incorporate the provisions in this section in all subcontracts and all other agreements
executed by the Contractor in connection with the performance of the Apreement.

Nothing in this Agreement shall impair any independent right of the County to conduct audit or
investigative activities. The provisions of this section are neither intended nor shall they be construed to
impose any liability on the County by the Contractor or third parties.

M. DELETE Section 43.1 and ADD new Section 43.1 as follows:

43.1 All invoices, contracts, copies of notices, and other correspondence to the Owner shall be addressed to

the Aviation Department, Miami International Airport, Facilities, P.O. Box 592075, Miami, Flonida,
33159, in care of the Assistant Director, Facilities Division.

JUSTIFICATION: COUNTY REQUESTED CHANGE

This Contract has been assigned to Miami-Dade County pursuant to the Fourth Amendment to the Lease, Construction
and Financing Agreement between American Airlines and Miami-Dade County. The original Contract, as awarded to
the Contractor by American Airlines did not include a number of MDAD/County contract provisions. This itern adds
such provision to the Contract.

RELEASE OF CLAIM

In consideration of $10.00 and other valuable considerations, receipt of which is hereby acknowledged, Contractor agrees as

follows:

Item 1 of this Change Order creates funding for Owner’s General Allowance Account within this Contract but does not authorize
the Contractor to either perform the work described herein or entitle the Contractor to claim or receive payment of any of the funds

ant-to Contract provisions, so authorizes and entitles the

referenced herein unless and until a Work Order, duly executed pursuant-to-Gontr
Contractor. Such Work Orders, when executed, will contain the following standard waiver and release clause:

In consideration for payment to the Contractor of the Work Order amount, the Contractor waives and
relinquishes any and all claims, disputes, or causes of action associated with the foreseeable Direct Cost of the
work specified herein; provided that in the event the work covered by Work Order impacts the construction

Change Order No. MDAD 1
MDAD Project No. B737H1
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MIAMI - DADE COUNTY
CHANGE ORDER TO ORIGINAL CONTRACT

CHANGE ORDER NO 1 PROJECT NO. B737H1 DATE: 1/12/06

PROJECT NAME: MIA NTD C-D PDS EXTENSION

TO CONTRACTOR: JULIANA ENTERPRISES, INC., DBA Power Pro

Item 2 Cont’d

schedule, Contractor may notify Owner of its intention to file a claim for time extension and compensation of all
related damages, including indirect cost and time impacts, and thereafter, submit such claim with supporting
documentation. This Work Order shall not be construed as a waiver by Contractor of any claim (time or
money) arising out of the performance of the work caused by unforeseen conditions or design errors or

omissions in the Work Order work.

In addition, Item 2 of this Change Order modifies the Contract by amending certain terms and conditions of the Contract with
no increase in the Contract Amount and no extension in the Contract Time. The Contractor releases Miami Dade County, its
officers, employees and agents from, and waives and relinquishes, any claims, disputes or causes of action it has or may have
against the County, its officers, employees and agents for events arising out of or in connection with this Change Order.

The Contractor accepts Item 2 of the Change Order as full accord and satisfaction of all time and monies due it under or in
connection with the provisions of the Change Order.

Change Order No. MDAD 1
MDAD Project No. B737H]1
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POWER OF ATTORNEY FOR
DEVELOPERS SURETY AND INDEMNITY COMPANY
PO BOX 19725, IRVINE, CA 92623 (949) 263-3300
www.InscoDico.com

KNOW ALL MEN BY THESE PRESENTS, that except as expressly limited, DEVELOPERS SURETY AND INDEMNITY COMPANY does hereby make, constitute
and appoint:

***Charles J. Nielson, Warren M. Alter, Charles D. Nielson, Brett M. Rosenhaus, Kevin R. Wojtowicz, Laura
Mosholder, jointly or severally***

as its true and lawful Attorney(s)-in-Fact, to make, execute, deliver and acknowledge, for and on behalf of said corporation as surety, bonds, undertakings and contracts
of suretyship giving and granting unto said Attorney(s)-in-Fact full power and authority to do and to perform every act necessary, requisite or proper to be done in
connection therewith as the corporation could do, but reserving to the corporation full power of substitution and revocation, and all of the acts of said Attorney(s)-in-

Fact, pursuant to these presents, are hereby ratified and confirmed.

This Power of Attorney is granted and is signed by facsimile under and by authority of the following resolution adopted by the Board of Directors of DEVELOPERS
SURETY AND INDEMNITY COMPANY effective as of November 1, 2000:

RESOLVED, that the Chairman of the Board, the President and any Vice President of the corporation be, and that each of them hereby is, authorized to execute
Powers of Attorney, qualifying the Attorney(s)-in-Fact named in the Powers of Attomey to execute, on behalf of the corporation, bonds, undertakings and contracts of
suretyship; and that the Secretary or any Assistant Secretary of the corporation be, and each of them hereby is, authorized to attest the execution of any such Power of

Attorney;

RESOLVED, FURTHER, that the signatures of such officers may be affixed to any such Power of Attorney or to any certificate relating thereto by facsimile,
and any such Power of Attorney or certificate bearing such facsimile signatures shall be valid and binding upon the corporation when so affixed and in the future with

respect to any bond, undertaking or contract of suretyship to which it is attached.

IN WITNESS WHEREOF, DEVELOPERS SURETY AND INDEMNITY COMPANY has caused these presents io be signed by its respective Executive Vice President
and attested by its Secretary this Ist day of December, 2005.

David H. Rhodes, Executive Vice-President

, M&m

Walter A. Crowell, Secretary

ey, * 8
s, A3
LAy

B

STATE OF CALIFORNIA ]

COUNTY OF ORANGE

On December 1, 2005 before me, Gina L. Garner, (here insert name and title of the officer), personally appeared David H. Rhodes and Walter A. Crowell,
personally known to me (or proved to me on the basis of satisfactory evidence) to be the person(s) whose name(s) is/are subscribed to the within instrument and
acknowledged to me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s),
or the entity upon behalf of which the person(s) acted, executed the instrument. )

WITNESS my hand and official seal.

(rra X Zorreee seany B

CERTIFICATE

GINA L. GARNER

A COMM. # 1569561 s

4 NOTARY PUBLIC CALIFORMNIA 3
ORANGE COUNTY

My comm. expires May 13, 2009

Signature

The undersigned, as Assistant Secretary, of DEVELOPERS SURETY AND INDEMNITY COMPANY, does hereby certify that the foregoing Power of
Attorney remains in full force and has not been revoked, and furthermore, that the provisions of the resolution of the respective Boards of Directors of said corporation

set forth in the Power of Attorney, is in force as of the date of this Certificate.

April . 2006

This Certificate is executed in the City of Irvine, California, the 0tH  day of

i} St L ttidrn

Albert Hiliebrand, Assistant Secrctary }
Change Order No. MDAD 1
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MIAMI -~ DADE COUNTY
CHANGE ORDER TO ORIGINAL CONTRACT

PROJECT NO. B737H DATE: 1/12/06

CHANGE ORDER NO MDAD-2
PROJECT NAME: MIA TERMINAL C-D INFILL PREMISE DISTRIBUTION & CCTV SYSTEM

TO CONTRACTOR: DATO ELECTRIC, INC.
YOU ARE HEREBY REQUESTED TO MAKE THE FOLLOWING CHANGES TO THE CURRENT CONTRACT, AND TO PERFORM THE WORK SUBTECT TO ALL CONTRACT ST1 PULATIONS AND

COVENANTS.

ITEM NO. DESCRIPTION AMOUNT
1 Adﬁxew contract terms and conditions to Exhibit O, as shown on page 2
$10.00

of this Change Order, to conform contract to MDAD standards
JUSTIFICATION: COUNTY REQUESTED CHANGE

SUMMARY OF CONTRACT AMOUNT

ORIGINAL CONTRACT AMOUNT AT ASSIGNMENT.........cccevnv-n $ 1,99%92,290.00
REASON FOR CHANGE: COST OF CONSTRUCTION CHANGES PREVIOUSLY ORDERED BY COUNTY.. $164,232.00
Regulatory Change ADJUSTED CONTRACT AMOUNT PRIOR TO THIS CHANGE ORDER.... $ 2,156,522.00
COST OF CONSTRUCTION CHANGES THIS ORDER.............c... g 10.00

Other Agency Requested Change
Design Ervors Change
Design Omission Change

ADJUSTED CONTRACT AMOUNT INCLUDING THIS CHANGE ORDER. .. $ 2,156,532.00

PER CENT INCREASE, THIS CHANGE ORDER......... 0.00%

TOTAL PER CENT INCREASE TO DATE 8.2%

County Requested Change
EXTENSION OF TIME ALLOWED BY THIS CHANGE 0 CALENDAR DAYS TO 10/13/05

Unforeseen or Unforesecable Change

| opinion, accurate; that the prices quoted are fair
cont{acledfor under benefit compe[zm'e bidding.

}J\w 3/ / m }G"
e SIGJ\ATLRB CO!\SULTING ARCHI!‘ECF ok ENGINEER
hS

TO BE FILLED OUT BY DEPARTMENT INITIATING CHANCE ORDER
&rw 4 hA

/——-‘—\
1 hereby certify that the supporting cost data includedsi in my coksi

CERTIFYING STATEMENT:
and reasonable and in proper ratio to the cost of the origina

T DEPARTMENT (. : FUNDS BUDGEPED CODE CER TxaED
- SN i
S [ - L b Q.
e GO M M/
ACCEPTED BY&; APPROVED: —

T
‘;E\

CONT
DADE COUNTY, Fiokida

By its BOARD OF CO

GET DIRECTOR
: MMISSJONERS
sumz\.‘%\
RECOMMENDED: ,Lé/[/m By:
OJE NAGER CHIEF ARCHIT CTP:E? ENGINEER—

- County
APPRO\%‘“‘ st ‘/ L/ ”DEP )(C TTEST: \%f/
j \ 4 L‘A ob By

TB%)NSU& ING E‘ﬁNEER) USINESS DEVELOPME
Bcpmy &erk

DEPARTMENTAL INRECTOR __

APPROVED:

ce: A/E Consultant, General Contractor. Surety. Project Manager. HNTB. DAC Projects Control. Contracts Admmistration

Change Order No. MDAD 1
MDAD Project No. B737H
Page 1 of 6
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CHANGE ORDER NO MDAD-2

MIAMI - DADE COUNTY
CHANGE ORDER TO ORIGINAL CONTRACT

PROJECT NO. B737H DATE: 1/12/06

PROJECT NAME: MIA TERMINAL C-D INFILL PREMISE DISTRIBUTION & CCTV SYSTEM

TO CONTRACTOR: DATO ELECTRIC, INC.

SUPPLEMENTAL INFORMATION

Item 1: Add new contract terms and conditions to Exhibit O, as follows, to conform contract to MDAD standards.

5.

The following terms and conditions are in addition to the terms of the Agreement. Where provisions elsewhere in
this Agreement may be contrary to or otherwise in conflict with the following terms and conditions, the terms and

conditions in this Change Order shall take precedence.

A.

In all instances where American is referenced, such reference shall be construed to mean Owner; provided,
however, where there are references to both American and the County and such construction would mean a
reference to Owner and County, then the reference to American shall be deleted. Notwithstanding the

foregoing, references to American shall be retained in Article 12, Indemnity.

In all instances where Change Order is referenced, change such references to Change Order or Work Order as

determined by Owner.
DELETE Section 7.1 and ADD new Section 7.1 as follows:

7.1 The Owner shall have the right to add to or delete any portion of the work contained in this Contract.
Such addition or deletion will be ordered and the Contract Sum and Contract Time will be adjusted as
provided for in these Contract Documents, by Change Order or by Work Order as appropriate. In the
event of a dispute between Owner and Contractor as to the adjustment to the Amount or the Time, the

dispute shall be handled in accordance with Section 7.3.

DELETE Article 9, Sections 9.4(b), 9.11, and 9.12.
DELETE Section 12.1 and ADD the following Section 12.1:

12.1 In consideration of the entry of this Agreement, and to the extent permitted by Chapter 725, Flonda
Statutes, as may be amended, the Contractor agrees to indemnify and hold harmless the County and
American, their officers and employees from liabilities, damages, losses, and costs including, but not
limited to reasonable attorney’s fees at both the trial and appellate levels to the extent caused by the
negligence, recklessness, or intentional wrongful misconduct of the Contractor and other persons
employed or utilized by the Contractor in the performance of the Work.

In Article 15, Section 15.3, DELETE reference to County.
DELETE Sections 42.1 and 42.2.

ADD the following paragraph to Section 42.3:

Upon 10 days prior written notice to the Contractor from the Inspector General the Contractor shall make all
requested records and documents available to the Inspector General for inspection and copying. The Inspector

N .
OFS pnscpcclr‘\n’

General shall have the right to inspect and copy all documents and records irthe-Contraetor
custody or control which, in the Inspector General’s Sole judgment, pertain to performance of the contract,
including, but no limited to original estimate files, change order estimate files, worksheets, proposals and
agreements form and with successful and unsuccessful subcontractors and suppliers, all Project-related
correspondence, memoranda, instruction, financial documents construction documents, proposal and contract
documents, back charge documents, all documents and records which involve cash, trade or volume discounts,

Change Order No. MDAD 1
MDAD Project No. B737H

Page 2 of 6

FD5.115 2/9¢

/7~



MIAMI - DADE COUNTY
CHANGE ORDER TO ORIGINAL CONTRACT

CHANGE ORDER NO MDAD- 2 _ PROJECT NO. B737H DATE: 1/12/06
PROJECT NAME: MIA TERMINAL C-D INFILL PREMISE DISTRIBUTION & CCTV SYSTEM

TO CONTRACTOR: DATO ELECTRIC, INC.

Ttem 1 Cont’d.

insurance proceeds, rebates, or dividends received, payroll and personnel records, and supporting
documentation for the aforesaid documents and records.

I. ADD the following Section 42.7:

427 The County shall have the right but not the obligation to retain the services of an independent private
sector inspector general (IPSIG) who may be engaged to audit, investigate, monitor, oversee, mspect and
review the operations, activities and performance of the Contractor and County in connection with this
Agreement. The scope of services performed by an IPSIG may include, but are not limited to,
monitoring and investigating compliance with Agreement requirements; project costs; and investigating
and preventing corruption and fraud.

The IPSIG may perform its services at all levels of the contracting and procurement process, including
but limited to, project design, establishment of bid specifications, bid submittals, activities of the
Contractor, its officers, agents and employees, lobbyists, County staff and elected officials.

Upon ten (10) calendar days written notice to the Contractor from an IPSIG, the Contractor shall make
all requested records and documents available to the IPSIG for inspection and copying. The IPSIG shall
have the right to examine all documents and records in the Contractor’s possession, custody or control
which, in the IPSIG’s sole judgment, pertain to performance of the Agreements, including, but not
limited to, original estimate files; change order estimate files; worksheets; proposals and agreements
from and with successful and unsuccessful sub-Contractors and suppliers; all project-related
correspondence, memoranda, instructions, financial documents, construction documents, bid and
Agreement documents; back-charge documents; and all documents and records which involve cash, trade
or volume discounts, insurance proceeds, rebates, or dividends received; payroll and personnel records;
and supporting documentation for the aforesaid documents and records.

The provisions in this section shall apply to the Contractor, its officers, agents and employees. The
Contractor shall incorporate the provisions in this section in all subcontracts and all other agreements
executed by the Contractor in connection with the performance of the Agreement.

Nothing in this Agreement shall impair any independent right of the County to conduct audit or
investigative activities. The provisions of this section are neither intended nor shall they be construed to

impose any liability on the County by the Contractor or third parties.
J. DELETE Section 43.1 and ADD new Section 43.1 as follows:

43.1 All invoices, contracts, copies of notices, and other correspondence to the Owner shall be addressed to
the Aviation Department, Miami International Airport, Facilities, P.O. Box 592075, Miami, Florida,
33159, in care of the Assistant Director, Facilities Division.

JUSTIFICATION: COUNTY REQUESTED CHANGE

This Contract has been assigned to Miami-Dade County pursuant to the Fourth Amendment to the Lease, Construction
and Financing Agreement between American Airlines and Miami-Dade County. The original Contract, as awarded to
the Contractor by American Airlines did not include a number of MDAD/County contract provisions. This item adds

such provision to the Contract.

Change Order No. MDAD 1|
MDAD Project No. B737H
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MIAMI - DADE COUNTY
CHANGE ORDER TO ORIGINAL CONTRACT

CHANGE ORDER NO MDAD- 2 PROJECT NO. B737H DATE:Draft 12/21/0S

PROJECT NAME: MIA TERMINAL C-D INFILL PREMISE DISTRIBUTION & CCTV SYSTEM

TO CONTRACTOR: DATO ELECTRIC, INC.

RELEASE OF CLAIM

In consideration of $10.00 and other valuable considerations, receipt of which is hereby acknowledged, Contractor agrees as

follows:

This Change Order modifies the Contract by amending certain terms and conditions of the Contract with no increase n the
Contract Amount and no extension in the Contract Time. The Contractor releases Miami Dade County, its officers, employees and
agents from, and waives and relinquishes, any claims, disputes or causes of action it has or may have against the County, its
officers, employees and agents for events arising out of or in connection with this Change Order. The Contractor accepts the
Change Order as full accord and satisfaction of all time and monies due it under or in connection with the provisions of the Change

Order.

Change Order No. MDAD 1
MDAD Project No. B737H
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POWER OF ATTORNEY FOR

DEVELOPERS SURETY AND INDEMNITY COMPANY
PO BOX 19725, IRVINE, CA 92623 (949) 263-3300
www.InscoDico.com

KNOW ALL MEN BY THESE PRESENTS, that except as expressly limited, DEVELOPERS SURETY AND IN DEMNITY COMPANY does hereby make, constitute
and appoint:

***David B. Shick***

as its true and lawful Attomey(s)-in-Fact, to make, execute, deliver and acknowledge, for and on behalf of said corporation as surety, bonds, undertakings and contracts
of suretyship giving and granting unto said Attorney(s)-in-Fact full power and authority to do and to perform every act necessary, requisite or proper to be done in
connection therewith as the corporation could do, but reserving to the corporation full power of substitution and revocation, and all of the acts of said Attorney(s)-in-

Fact, pursuant to these presents, are hereby ratified and confirmed.

This Power of Attorney is granted and is signed by facsimile under and by authority of the following resolution adopted by the Board of Directors of DEVELOPERS
SURETY AND INDEMNITY COMPANY effective as of November 1, 2000:

RESOLVED, that the Chairman of the Board, the President and any Vice President of the corporation be, and that each of them hereby is, authorized to execute
Powers of Attorney, qualifying the Attorney(s)-in-Fact named in the Powers of Attorney to execute, on behalf of the corporation, bonds, undertakings and contracts of
suretyship; and that the Secretary or any Assistant Secretary of the corporation be, and each of them hereby is, authorized to attest the execution of any such Power of

Attorney;

RESOLVED, FURTHER, that the signatures of such officers may be affixed to any such Power of Attorney or to any certificate relating thereto by facsimile,
and any such Power of Attorey or certificate bearing such facsimile signatures shall be valid and binding upon the corporation when so affixed and in the future with
respect to any bond, undertaking or contract of suretyship to which it is attached.

IN WITNESS WHEREOF, DEVELOPERS SURETY AND INDEMNITY COMPANY has caused these presents to be signed by its respective Executive Vice President
and attested by its Secretary this st day of December, 2005.

David H. Rhodes, Executive Vice-President

, M—é/*m

Walter A Crowell, Secretary

*, \)
2, o
LA
Ll

B

STATE OF CALIFORNIA ]

COUNTY OF ORANGE

On December 1, 2005 before me, Gina L. Garner, (bere insert name and title of the officer), personally appeared David H. Rhodes and Walter A. Crowell,
personally known to me (or proved to me on the basis of satisfactory evidence) to be the person(s) whose name(s) is/are subscribed to the within instrument and
acknowledged to me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s),

or the entity upon behalf of which the person(s) acted, executed the instrument.

WITNESS my hand and official seal.
GINA L. GARNER
COMM. # 1569561 §

677% % W é 2 \o7aRY PUBLIC CALIFORNIA
(SEAD) - 2§ o ORANGE COUNTY 3
q - My comm. expires May 13, 2009 R
CERTIFICATE

Signature

The undersigned, as Assistant Secretary, of DEVELOPERS SURETY AND INDEMNITY COMPANY, does hereby certify that the foregoing Power of
Attorney remains in full force and has not beer revoked, and furthermore, that the provisions of the resolution of the respective Boards of Directors of said corporation

set forth in the Power of Attorney, 1s in force as of the date of this Certificate.

This Certificate is executed in the City of Irvine, California, the 7th day of March , 2006
o /344% W
Albert Hiliebrand, Assistant Secretary Change Order No. MDAD 1
g .
)O MDAD Project No. B737H
ID-1438 (DSI) (Rev. 12/05) g Page 5 of 6
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MIAMI - DADE COUNTY
CHANGE ORDER TO ORIGINAL CONTRACT

CHANGE ORDER NO MDAD-2 PROJECT NO. B775Al DATE: 1/12/06
PROJECT NAME: MIA NTD D-EXTENSION PDS CABLING BOND NO.: 103977203
TO CONTRACTOR: DYNALECTRIC CORPORATION

YOU ARE HEREBY REQUESTED TO MAKE THE FOLLOWING CHANGES TO THE CURRENT CONTRACT. AND TO PERFORM THE WORK SUBJECT TO ALL CONTRACT STIPULATIONS AND
COVENANTS.

ITEM NO. DESCRIPTION AMOUNT .
1 Add new contract terms and conditions to Exhibit O, as shown on page 2 of this
Change Order, to conform contract to MDAD standards $10.00

JUSTIFICATION: COUNTY REQUESTED CHANGE

SUMMARY OF CONTRACT AMOUNT

ORIGINAL CONTRACT AMOUNT AT ASSIGNMENT.......cesscev---..% 2,587,071.95

REASON FOR CHANGE: COST OF CONSTRUCTION CHANGES PREVIOUSLY ORDERED BY COUNTY.... $257,931.00
Regulatory Change ADJUSTED CONTRACT AMOUNT PRIOR TO THIS CHANGE ORDER...... $ 2,845,002.95
Other Agency Requested Change COST OF CONSTRUCTION CHANGES THIS ORDER.........cccnvnennen s 10.00
Design Errors Change ADJUSTED CONTRACT AMOUNT INCLUDING THIS CHANGE ORDER..... $ 2,845,012.85
Design Omission Change PER CENT INCREASE, THIS CHANGE ORDER. 0.00 %

County Requested Change TOTAL PER CENT INCREASE TO DATE 10.00 %
Unforeseen or Unforeseeable Change EXTENSION OF TIME ALLOWED BY THIS CHANGE 0 CALENDAR DAYS TO 6/19/03

CERTIFYING STATEMENT: [ hereby certify that the supporting cost data included is, in my considered opinion, accurate; that the prices quoted are fair
and reasonable and in proper ratio to the cost of the original work contracted for under benefit competitive bidding.

SIGNATURE CONSULTING ARCHITECT OR ENGINEER

TO BE FILLED OUT BY DEPARTMENT INITIATING CHANGE ORDER

DEPARTMENT FUNDS BUDGETED CODE CERTIFIED BY

‘ Dan
ACCEPTED BY: APPROVED: P

DADE COUNTY /Florida
By its BOARD QF COUN

DATE

APPROVED:

APPROVED:

cc: A/E Consultant,

.
Bal .

-
'“o—.a"'

Change Order No. MDAD-2
MDAD Proejct No. B775A1
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CHANGE ORDER NO MDAD-2

MIAMI - DADE COUNTY
CHANGE ORDER TO ORIGINAL CONTRACT

PROJECT NO. B775Al DATE: 1/12/06

PROJECT NAME: MIA NTD D-EXTENSION PDS CABLING

TO CONTRACTOR: DYNALECTRIC CORPORATION

Item 1:

11.

Add new contract terms and conditions to Exhibit O, as follows,

The following terms and conditi
in this Agreement may be contra

SUPPLEMENTAL INFORMATION
to conform contract to MDAD standards.

ons are in addition to the terms of the Agreement. Where provisions elsewhere
ry to or otherwise in conflict with the following terms and conditions, the terms

and conditions in this Change Order shall take precedence. All other terms and provisions of the Agreement
remain in full force and effect, except as herein amended.

Al

Except with respect to the references to “American” in Article 12, Indemnity, in all other instances where
American is referenced, such reference shall be construed to mean Owner; provided, however, where there
are references to both American and the County and such construction would mean a reference to Owner
and County, then the reference to American shall be deleted. All references to American in Article 12,

Indemnity, shall remain in full force and effect.

Pursuant to Article 2, Section 2.4, the Construction Manager shall be the Owner’s project manager or his

designated representative.

In all instances where Change Order is referenced, change such references to Change Order or Work Order

as determined by Owner..
DELETE Section 7.1 and ADD new Section 7.1 as follows:

71  The Owner shall have the right to add to or delete any portion of the work contained in this Contract.
Such addition or deletion will be ordered and the Contract Sum and Contract Time will be adjusted
as provided for in these Contract Documents, by Change Order or by Work Order as appropriate. In
the event of a dispute between Owner and Contractor as to the adjustment to the Amount or the
Time, the dispute shall be handled in accordance with Section 7.3.

DELETE Sections 8.4(b), 8.11, and 8.12.
DELETE Section 12.1 and ADD the following Section 2.1:

12.1 In consideration of the entry of this Agreement, and to the extent permitted by Chapter 725, Florida
Statutes, as may be amended, the Contractor agrees to indemnify and hold harmless the County and
American, their officers and employees from liabilities, damages, losses, and costs including, but not
limited to reasonable attorney’s fees at both the trial and appellate levels to the extent caused by the
negligence, recklessness, or intentional wrongful misconduct of the Contractor and other persons
employed or utilized by the Contractor in the performance of the Work.

In Section 15.3, DELETE reference to County.

ADD the following Sections 22.2 though 22.17:

22.2 Contractor acknowledges and accepts full responsibility for compliance with all applicable laws,
rules and regulations including those of the Transportation Security Administration (TSA),
Department of Homeland Security (DHS), Federal Aviation Administration (FAA), Customs and

Change Order No. MDAD-2
MDAD Progjct No. B775A1

Page 2 of 14
FDS5.115 2199
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CHANGE ORDER NO MDAD-2

MIAMI - DADE COUNTY
CHANGE ORDER TO ORIGINAL CONTRACT

PROJECT NO. B775A1 DATE: 1/12/065

PROJECT NAME: MIA NTD D-EXTENSION PDS CABLING

70 CONTRACTOR: DYNALECTRIC CORPORATION

Item 1 Cont’d

22.3

224

Border Protection (CBP) and MDAD as set forth from time to time relating to Contractor’s
activities at the Miami International Airport (MIA).

In order to maintain high levels of security at MIA, Contractor must obtain MDAD photo
identification badges for all Contractor employees working in the Secured/ AOA/Security
Identification Display Area (SIDA)/Sterile Areas or any other restricted areas of the Airport.
MDAD issues two types of identification badges: photo identification badges and non-photo
passes. All employees, except temporary workers ( working less than two weeks ), will be required
to obtain photo identification badges and will be subject to Federal Bureau of Investigation (FBI)
fingerprint-based Criminal History Records Check (CHRC). Temporary workers (working less
than two weeks) will be issued non-photo passes.. At no time will an employee bearing a non-
photo identification badge be authorized in a secured MIA location without direct supervision of a
photo identification badge employee, nor may a photo identification badge employee supervise
more than five employees. Photo identification badge employee must have escorted employees
within line of sight and be able to respond to any challenges.

The Contractor shall be responsible for requesting MDAD to issue identification badges to all
employees who Contractor requests be authorized access to the Secured/AOA/SIDA/Sterile Areas
or any other restricted areas of the Airport and shall be further responsible for the immediate
reporting of all lost or stolen ID badges and the immediate return of the ID badges of all personnel
transferred from Airport assignment or terminated from the employ of the Contractor or upon final
acceptance of the work or termination of this Contract. Contractor will be responsible for fees
associated with lost and unaccounted for badges or passes as well as the fee(s) for fingerprinting

and ID issuance.

All employees of the Contractor, Subcontractors, or Trade Contractors who must work within
MDAD Secured/AOA/SIDA/Sterile Areas or any other restricted areas at Miami International
Airport shall be supplied with MDAD identification badges as specified above, which must be
wormn at all times while within the referenced areas. Badges shall be worn on outer garments above
the waist so as to be clearly visible in order to distinguish, on sight, employees assigned to a
particular contractor. MDAD issues the non-photo passes on a daily basis, not to exceed two
weeks. In order to obtain a non-photo pass the Contractor must submit a 48 Hour Advance
Notification form with required information to the MDAD Security Division, ID Section for all
temporary workers requiring access to the MDAD Secured/AOA/SIDA/Sterile Areas or other
restricted areas of the airport. Non-photo passes will not be issued to temporary workers who have
failed a criminal history records check, are in possession of an expired work permit and/or have an
expired MDAD ID badge. Each employee must complete the SIDA training program conducted
by MDAD and comply with all other TSA, DHS, CBP,, FAA or MDAD requirements as specified
by the MDAD at the time of application for the ID badge before an ID badge is issued. At the
present time, MDAD Security and Safety ID Section regularly provides SIDA Training.

[}
58]
(@)

Change Order No. MDAD-2
MDAD Proejct No. B775A1
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Contractor Ramp Permits will be 1ssued to the Contractor authorizingvehicle-entrance to

Airfield Operations Area (AOA) through specified Miami-Dade Aviation Department guard gates
for the term of any Project. These permits will be issued only for those vehicles (including
vehicles belonging to the Subcontractor) that must have access to the site during the performance
of the work. These permits will be only issued to company owned vehicles or to company leased
vehicles (leased from a commercial leasing company). AQA decals, passes, or permits to operate

2/



CHANGE ORDER NO MDAD-2

MIAMI - DADE COUNTY
CHANGE ORDER TO ORIGINAL CONTRACT

PROJECT NO. B775A1 DATE: 1/12/065

PROJECT NAME: MIA NTD D-EXTENSION PDS CABLING

TO CONTRACTOR: DYNALECTRIC CORPORATION

Item 1 Cont’d

227

22.8

22.9

within the Secured/AOA/SIDA will not be issued to privately owned or privately leased vehicles.
All vehicles operating within the Secured/AOA/SIDA must have conspicuous company
identification signs (minimum of three inch lettering) displayed on both sides of the vehicle.

All vehicles operating within the Secured/AOA/SIDA must be provided with the Automobile
Liability Insurance required elsewhere in these General Conditions. Proof of such insurance shall

be provided to MDAD Airside Operations Division upon request.

Vehicles delivering materials to the site will be given temporary passes at the appropriate guard
gate. Such vehicles shall not be permitted to operate within the Secured/AOA/SIDA without
MDAD escort to be provided by MDAD's Operations Division. To obtain an escort, the
Contractor shall notify MDAD Airside Operations Division in writing 24 hours in advance of such
need. These passes shall be surrendered upon leaving the Secured/AOA/SIDA. All vehicles shall
be marked with company name to ensure positive identification at all times while in the

Secured/ACASIDA.

Only Contractor management level staff, supervisors and foremen with pictured MDAD LD.
badges shall be allowed to operate a motor vehicle on the Secured/AOA/SIDA without MDAD
escort except when operating a vehicle that requires a specialized license to operate (CDL). Such
vehicles must be under MDAD Airside Operations escort when moving on the AOA unless said
vehicle is operating in an approved MOT. The Contractor shall require such employee to have a
current, valid, appropriate Florida driver's license and to attend and successfully complete the
AOA Driver Training Course conducted periodically by the Department. The privilege of a person
to operate a motor vehicle on the Secured/AOA/SIDA may be withdrawn by the Department
because of violation of AOA driving rules or loss of Florida driver's license.

The Contractor agrees that its personnel, vehicles, cargo, goods, and other personal property are
subject to being searched when attempting to enter, leave or while on the
Secured/AOA/SIDA/Sterile Areas or other restricted areas of the airport. Itis further agreed that
the MDAD has the right to prohibit an individual, agent, or employee of the Contractor or
Subcontractor from entering the Secured/AOA/SIDA/Sterile Areas or other restricted areas, based
upon facts which would lead a person of reasonable prudence to believe that such individual might
be inclined to engage in theft, cargo tampering, aircraft sabotage, or other unlawful activities,
including repeated failure to comply with TSA, DHS,, FAA, CBP and MDAD SIDA/access
control policies, rules and regulations. Any person denied access to the
Secured/AOA/SIDA/Sterile areas or other restricted areas of the airport or whose prior
authorization has been revoked or suspended on such grounds shall be entitled to a review hearing
before the Director or his/her authorized designee within a reasonable time. Prior to such hearing,
the person denied access to the Secured/AOA/SIDA/Sterile Areas or other restricted areas of the
airport shall be advised, in writing, of the reasons for such denial.

Change Order No. MDAD-2
MDAD Proejct No. B775A1
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The Contractor acknowledges and understands that these provisions are for the protection-of-all

users of the Secured/AQA/SIDA/Sterile Areas and are intended to reduce the incidence of thefts,
cargo tampering, aircraft sabotage, and other unlawful activities at the Airport and to maximize
compliance with TSA, DHS, CBP, , FAA, and MDAD access control policies and procedures.

Al



CHANGE ORDER NO MDAD-2 PROJECT NO. B775Al1

MIAMI - DADE COUNTY
CHANGE ORDER TO ORIGINAL CONTRACT

DATE: 1/12/065

PROJECT NAME: MIA NTD D-EXTENSION PDS CABLING

T0O CONTRACTOR: DYNALECTRIC CORPORATION

Item 1 Cont’d

22.10

22.11

22.12

22.13

22.15

The Contractor understands and agrees that vehicle and equipment shall not be parked/stored on
the Secured/AOA/SIDA in areas not designated or authorized by MDAD nor in any manner
contrary to any posted regulatory signs, traffic control devices, or pavement markings.

The Contractor understands and agrees that all persons entering and working in or around arriving
international aircraft and facilities used by the various Federal Inspection Services agencies may be
subject to the consent and approval of such agencies. Persons not approved or consented to by the
Federal Inspection Services agencies shall not be employed by the Contractor in areas under the
jurisdiction or control of such agencies. Persons not approved or consented to by the F ederal
Inspection Services agencies who enter such areas are subject to fines, which shall be borne

entirely by the persons and/or the Contractor.

Prior to Substantial Completion or Beneficial Occupancy of any facility that will permit access to
the Secured/AOA/SIDA/Sterile Areas via doors or gates, the Contractor shall either (a) keep all
such doors and/or gates locked at all times or (b) position a security guard or designated employee
to monitor any door and/or gate that must remain open. Keys to such doors and gates shall be
limited and issued only to company employees with a current MDAD picture ID. Door/gate keys
shall be numbered and stamped “Do Not Duplicate.” The Contractor shall keep a log of all keys
issued and to whom. The log is subject to audit by the Owner. Employees must have their
assigned key in their possession at the time of audit. Failure to comply with these requirements
can result in monetary fines, loss of access to the Secured/AOA/SIDA/Sterile Areas, and/or

termination of this Contract.

Notwithstanding the specific provisions of this Article, the Owner shall have the right to add to,
amend, or delete any portion hereof in order to meet reasonable security requirements of MDAD

or of the TSA/DHS/ CBP/FAA.

The Contractor shall ensure that all employees so required participate in such safety, security, and
other training and instructional programs, as MDAD or appropriate Federal agencies may from

time to time require.

Contractor agrees that it will include in all contracts and subcontracts with its MIA subcontractors,
service providers, and suppliers an obligation by such parties to comply with all security
requirements applicable to their operations at the Airport. Contractor agrees that in addition to all
remedies, penalties, and sanctions that may be imposed by TSA, DHS, CBP, FAA or the MDAD
upon Contractor’s subcontractors, suppliers, and their individual employees for a violation of
applicable security provisions, Contractor shall be responsible to the Owner for all such violations
and shall indemnify and hold the Owner harmless for all costs, fines and penalties arising
therefrom, such costs to include reasonable attorneys’ fees.

In addition to the foregoing, the Contractor shall be required to comply with the U.S. Customs and
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Border Protection (CBP) requirements for obtaiming CBP seats forthose Contractor-employees
that will be involved within the CBP/FIS environment at MIA. The Vendor shall be responsible
for all related fees for required bonding, fingerprinting and background investigations of
Contractor personnel.
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MIAMI - DADE COUNTY
CHANGE ORDER TO ORIGINAL CONTRACT

CHANGE ORDER NO MDAD-2 PROJECT NO. B775Al1 DATE: 1/12/065
PROJECT NAME: MIA NTD D-EXTENSION PDS CABLING

TO CONTRACTOR: DYNALECTRIC CORPORATION

Item 1 Cont’d

22.17 The employee(s) of the successful Bidder shall be considered to be at all times its employee(s),
and not an employee(s) or agent(s) of the County or any of its departments. The successful Bidder
shall provide employee(s) competent and physically capable of performing the work as required.
The County may require the successful Bidder to remove any employee it deems unacceptable.

1. ADD the following new Sections 28.2 and 28.3:

28.2 In accordance with Florida Statutes 119.071(3)(b), building plans, blueprints, schematic drawings,
and diagrams, including draft, preliminary, and final formats, which depict the internal layout and
structural elements of a building, arena, stadium, water treatment facility, or other structure owned
or operated by an agency are exempt from s. 119.07(1) and s. 24(a), Art. I of the State
Constitution. This exemption applies to building plans, blueprints, schematic drawings, and
diagrams, including draft, preliminary, and final formats, which depict the internal layout and
structural elements of a building, arena, stadium, water treatment facility, or other structure owned
or operated by an agency before, on, or after the effective date of this act. Information made
exempt by this paragraph may be disclosed to another governmental entity if disclosure 1s
necessary for the receiving entity to perform its duties and responsibilities; to a licensed architect,
engineer, or contractor who is performing work on or related to the building, arena, stadium, water
treatment facility, or other structure owned or operated by an agency; or upon a showing of good
cause before a court of competent jurisdiction. The entities or persons receiving such information
shall maintain the exempt status of the information.

28.3 In addition to the above requirements in Section 28.2, the Contractor agrees to abide by all federal,
state, and County procedures, as may be amended from time to time, by which the documents are
handled, copied, and distributed, which may include but is not limited to:

a. Each employee of the Contractor and Subcontractor(s) that will be involved in the project,

shall sign an agreement (Confidentiality Affidavit) stating that they will not copy, duplicate, or
distribute the documents unless authorized by the Owner as required in Section 28.2.

b, The Contractor and its Subcontractor(s) agree in writing that the project documents are to be
kept and maintained in a secure location.

c. Each set of the project documents are to be numbered and the whereabouts of the documents
shall be tracked at all times.

d. A log is developed to track each set of documents logging in the date, time, and name of the
individual(s) that work on or view the documents.

J. DELETE Section 37.1 and ADD the following Section 37.1:

37.1 This Agreement shall be governed by the laws of the State of Florida and may be enforced &
court of competent jurisdiction in Miami-Dade County, Florida. This provision shall apply
retroactively from December 23, 2002. '

K. DELETE Section 40.1 and ADD new Section 40.1 as follows:
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MIAMI - DADE COURNTY
CHANGE ORDER TO ORIGINAL CONTRACT

CHANGE ORDER NO MDAD-2 PROJECT NO. B775A1 DATE: 1/12/065

PROJECT NAME: MIA NTD D-EXTENSION PDS CABLING

TO CONTRACTOR: DYNALECTRIC CORPORATION

Item 1 Cont’d

40.1

All invoices, contracts, copies of notices, and other correspondence to the Owner shall be
addressed to the Aviation Department, Miami International Airport, Facilities, P.O. Box 592075,
Miami, Florida, 33 159, in care of the Assistant Director, Facilities Division.

L. DELETE Section 43.1 and ADD the following new Sections 43.1 and 43.2:

431

43.2

Inspector General: Pursuant to Miami-Dade County Code Section 2-1076, Miami-Dade County
has established the Office of Inspector General, which may perform random audits, inspections and
reviews of all County contracts throughout the duration of each contract.

The Miami-Dade County Inspector General is authorized to make investigations of county affairs
and empowered to review past, present and proposed County and Public Health Trust programs,
contracts, transactions, accounts, records and programs. In addition, the Inspector General has the
power to subpoena witnesses, administer oaths, require the production of records, and monitor
existing Projects and programs. Monitoring of an existing Project or program may include a report
conceming whether the Project is on time, within budget and in conformance with plans,
specifications and applicable law. The Inspector General is empowered to analyze the necessity of
and reasonableness of proposed change orders to the Contract.

Upon 10 days prior written notice to the Contractor from the Inspector General the Contractor
shall make all requested records and documents available to the Inspector General for mspection
and copying. The Inspector General shall have the right to inspect and copy all documents and
records in the Contractor’s possession, custody or control which, in the Inspector General’s Sole
judgment, pertain to performance of the contract, including, but no limited to original estimate
files, change order estimate files, worksheets, proposals and agreements form and with successful
and unsuccessful subcontractors and suppliers, all Project-related correspondence, memoranda,
instruction, financial documents construction documents, proposal and contract documents, back
charge documents, all documents and records which involve cash, trade or volume discounts,
insurance proceeds, rebates, or dividends received, payroll and personnel records, and supporting
documentation for the aforesaid documents and records.

The provisions in the section shall apply to the Contractor, its officers, agents, employees,
subcontractors, and suppliers. The Contractor shall incorporate the provisions in this section in all
subcontracts and all other agreements executed by the Contractor in connection with performance

of the contract.

Nothing in this contract shall impair any independent right of the County to conduct audit or
investigative activities. The provisions of this section are neither intended nor shall they be
construed to impose any liability on the County by the Contractor or third parties.

The County shall have the right but not the obligation to retain the services of an independent
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private sector inspector general (IPSIG) who may be engaged 10 audit, investigate, Tomtor;
oversee, inspect and review the operations, activities and performance of the Contractor and
County in connection with this Agreement. The scope of services performed by an IPSIG may
include, but are not limited to, monitoring and investigating compliance with Agreement
requirements; project costs; and investigating and preventing corruption and fraud.
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MIAMI - DADE COUNTY
CHANGE ORDER TO ORIGINAL CONRTRACT

CHANGE ORDER NO MDAD-2 PROJECT NO. B775Al1 DATE: 1/12/065

PROJECT NAME: MIA NTD D-EXTENSION PDS CARBRLING

70 CONTRACTOR: DYNALECTRIC CORPORATION

Item 1 Cont’d

The IPSIG may perform its services at all levels of the contracting and procurement process,
including but limited to, project design, establishment of bid specifications, bid submittals,
activities of the Contractor, its officers, agents and employees, lobbyists, County staff and elected
officials.

Upon ten (10) calendar days written notice to the Contractor from an IPSIG, the Contractor shall
make all requested records and documents available to the IPSIG for inspection and copying. The
IPSIG shall have the right to examine all documents and records in the Contractor’s possession,
custody or control which, in the IPSIG’s sole judgment, pertain to performance of the Agreements,
including, but not limited to, original estimate files; change order estimate files; worksheets;
proposals and agreements from and with successful and unsuccessful sub-Contractors and
suppliers; all project-related correspondence, memoranda, instructions, financial documents,
construction documents, bid and Agreement documents; back-charge documents; and all
documents and records which involve cash, trade or volume discounts, insurance proceeds,
rebates, or dividends received; payroll and personnel records; and supporting documentation for
the aforesaid documents and records.

The provisions in this section shall apply to the Contractor, its officers, agents and employees. The
Contractor shall incorporate the provisions in this section in all subcontracts and all other
agreements executed by the Contractor in connection with the performance of the Agreement.

Nothing in this Agreement shall impair any independent right of the County to conduct audit or
investigative activities. The provisions of this section are neither intended nor shall they be
construed to impose any liability on the County by the Contractor or third parties.

M. ADD the Confidentiality Affidavit on the next page.

(Remainder of Page Intentionally Left Blank)
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MIAMI - DADE COUNTY
CHANGE ORDER TO ORIGINAL CONTRACT

CHANGE ORDER NO MDAD-2 PROJECT NO. B77521 DATE: 1/12/065
PROJECT NAME: MIA NTD D-EXTENSION PDS CABLING
TO CONTRACTOR: DYNALECTRIC CORPORATION
CONFIDENTIALITY AFFIDAVIT
STATE OF Florids
COUNTY OF Rroward
Before me, the undersigned authority appeared, James G. DiTullo
Who stated:
This affidavit is for the Proposal Documents for:
Project Name: MIA NTD D-EXTENSION PDS CABLING
Project No.: B775A1
{ am the (Sole Proprietor) (Partner) (President) (Authorized Representative) for :
Dynalectric Co.
Name of Proposer
2501 SW 160 Avenue, Suite 500 Miramar, FIL 33027
Address of Proposer
3. |am alicensed architect, engineer or contractor, who may perform work on or refated to the above named project and have the express authority to sign this

affidavit and agree to all of the conditions stated herein,

4 Pursuant fo Florida Statutes § 119.07(3)(ee), "Building plans, blueprints, schematic drawings, and diagrams, including draft, preliminary, and final formats, which
depict the internal layout and structural elements of a building, ... or other structure owned and operated by an agency as defined in Florida Statutes § 119.011

are exempt" from public records to ensure the safety of government infrastructures and to ensure public safety.

5. By signing this affidavit, | am certifying that | understand that the records indicated in paragraph (1) above contain information related to airport facilities, and |

agree to maintain the exempt status of that information in accordance with Florida Statutes §. 119.07(3)(ee).

eV
N

Signature
President/CEO
Title
The above instrument was sworn to and subscribed before me this dayof _ 20_, by

Printed Name

( ) who is personally known to me,
( ) who has produced as identification: and who ( ) did
{ ) did not take an oath.

Signature of Notary Public

Print, type or stamp name of notary public

Notary Commission Number: My Commission Expires:
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MIAMI - DADE COUNTY
CHANGE ORDER TO ORIGINAL CONTRACT

CHANGE ORDER NO MDAD-2 PROJECT NO. B775A1 DATE: 1/12/065
PROJECT NAME: MIA NTD D-EXTENSION PDS CABLING

TO CONTRACTOR: DYNALECTRIC CORPORATION

Item 1 Cont’d
JUSTIFICATION: COUNTY REQUESTED CHANGE

This Contract has been assigned to Miami-Dade County pursuant to the Fourth Amendment to the Lease,
Construction and Financing Agreement between American Airlines and Miami-Dade County.  The original
Contract, as awarded to the Contractor by American Airlines did not include a number of MDAD/County contract

provisions. This item adds such provision to the Contract.

RELEASE OF CLAIM

In consideration of $10.00 and other valuable considerations, receipt of which is hereby acknowledged, Contractor agrees as

follows:

This Change Order modifies the Contract by amending certain terms and conditions of the Contract with no increase in the
Contract Amount and no extension in the Contract Time. The Contractor releases Miami Dade County, its officers, employees and
agents from, and waives and relinquishes, any claims, disputes or causes of action it has or may have against the County, its
officers, employees and agents for events arising out of or in connection with this Change Order. The Contractor accepts the
Change Order as full accord and satisfaction of all time and monies due it under or in connection with the provisions of the Change

Order.
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- WARNING: THIS POWER OF ATTORNEY [SINVALID WITHOUT THE RED BORDER

This Power of Attorney is granted under and by the authority of the following resolutions adopted by the Boards of Directors of Farmington Casualty Company, Fidelity
and Guaranty Insurance Company, Fidelity and Guaranty Insurance Underwriters, Inc., Seaboard Surety Company, St. Paul Fire and Marine Insurance Company,
St. Paul Guardian Insurance Company, St. Paul Mercury Insurance Company, Travelers Casualty and Surety Company, Travelers Casualty and Surety Company of
America, and United States Fidelity and Guaranty Company, which resolutions are now in full force and effect, reading as foliows:

RESOLVED, that the Chairman, the President, any Vice Chairman, any Executive Vice President, any Senior Vice President, any Vice President, any Second Vice
President, the Treasurer, any Assistant Treasurer, the Corporate Secretary or any Assistant Secretary may appoint Attorneys-in-Fact and Agents to act for and on behalf
of the Company and may give such appointee such authority as his or her certificate of authority may prescribe to sign with the Company’s name and seal with the
Company’s seal bonds, recognizances. contracts of indemnity, and other writings obligatory in the nature of a bond, recognizance, or conditional undertaking, and any
of said officers or the Board of Directors at any time may remove any such appointee and revoke the power given him or her; and it is

FURTHER RESOLVED, that the Chairman, the President, any Vice Chairman, any Executive Vice President, any Senior Vice President or any Vice President may
delegate all or any part of the foregoing authority to one or more officers or employees of this Company, provided that each such delegation is in writing and a copy
thereof is filed in the office of the Secretary; and it is

FURTHER RESOLVED. that any bond, recognizance, contract of indemnity, or writing obligatory in the nature of a bond, recognizance, or conditional undertaking
shall be valid and binding upon the Company when (a) signed by the President, any Vice Chairman, any Executive Vice President, any Senior Vice President or any Vice
President, any Second Vice President, the Treasurer, any Assistant Treasurer, the Corporate Secretary or any Assistant Secretary and duly attested and sealed with the
Company’s seal by a Secretary or Assistant Secretary; or (b) duly executed (under seal, if required) by one or more Attorneys-in-Fact and Agents pursuant to the power
prescribed in his or her certificate or their certificates of authority or by one or more Company officers pursuant to a written delegation of authority; and it is

FURTHER RESOLVED, that the signature of each of the following officers: President, any Executive Vice President, any Senior Vice President, any Vice President,
any Assistant Vice President, any Secretary, any Assistant Secretary, and the seal of the Company may be affixed by facsimile to any power of attorney or to any
certificate relating thereto appointing Resident Vice Presidents, Resident Assistant Secretaries or Attorneys-in-Fact for purposes only of executing and attesting bonds
and undertakings and other writings obligatory in the nature thereof, and any such power of attorney or certificate bearing such facsimile signature or facsimile seal shall
be valid and binding upon the Company and any such power so executed and certified by such facsimile signature and facsimile seal shall be valid and binding on the
‘Company in the future with respect to any bond or understanding to which it is attached.

I, Kori M. Johanson, the undersigned, Assistant Secretary, of Farmington Casualty Company, Fidelity and Guaranty Insurance Company, Fidelity and Guaranty Insurance
Underwriters, Inc., Seaboard Surety Company, St. Paul Fire and Marine Insurance Company, St. Paul Guardian Insurance Company, St. Paul Mercury Insurance
Company, Travelers Casualty and Surety Company, Travelers Casualty and Surety Company of America, and United States Fidelity and Guaranty Company do hereby
certify that the above and foregoing is a true and correct copy of the Power of Atforney executed by said:Companies, which is in full force and effect and has not been
revoked.

IN TESTIMONY WHEREOF, I have hereunto set my hand and affixed the seals of said Cémpanie‘s this 13TH day of MARCH , 20 (&

TS

Kori M. Johanséﬂ/Assistam Secretary\

% x“m&(

RO
(363 T oRPORS Py
SUIvRY  [Sranrteae

2. SEAL S/
S 3 N4

!

To verify the authenticity of this Power of Attorney, call 1-800-421-3880 or contact us at www.stpaultravelersbond.com. Please refer to the Attorney-In-Fact number,
the above-named individuals and the details of the bond to which the power is attached.
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TRAVELERS CASUALTY AND SURETY COMPANY OF AMERICA
HARTFORD, CT. 06183

ATTORNEY-IN-FACT JUSTIFICATION
PRINCIPAL'S8 ACKNOWLEDGMENT — IF A CORPORATION

MM%MO! Broward }=

Onthis 14 dayof March . 12006  before ma personally appeared  James G. DiLullo :
lomoknomywbo,bnn;bymdﬂymn.dspmmduy: Mhddnmdumﬁncuyof Weston H
tatheswiste  President/CEO of alectric

tan doscribed in and which executed the within instrument, that he/she knows the seal of said corporation; that the sea! affixed to xaid

corporstion
itwu-onﬂixcdbyordaoﬂchouddmwmwmmm.wmﬁwmmmw&c%
i

PRINCIPAL'S ACKNOWLEDGMENT — IF INDIVIDUAL OR FIRM

State of New York, County of =
On this dsy of .20 , before me personally appeared 1o me known
to be (the irxdividual) (ons of the firm of ) described in and who executed the within instrument, and

ha/she thereupon duly acknowledged 1o me that he/she sxocuted the same (as the act and deed of said firm).

BURETY COMPANY'S ACKNOWLEDGMENT 7

Stxts of Now York, County of  Nassau =
Onthis 13t gayof  March ,20 06, beforo me personally appesred  Rila Sagistano , to me
known, who, being by me duly swom, did deposs and say: That he/she resides in the City of Nassau County, NY ; that she/she i3

Attorney-in-Fact of TRAVELERS CASUALTY AND SURETY COMPANY OF AMERICA, ths corporation descyibed in and which cxecuted the within instrument; that
demumwdmdwmuwwmuﬂmummwmmwmwmmmammm-rmw
authority of the Board of Directors of ssid Company; and sffiant did finthor depose and say that the Superintendert of Insurance of the Stato of New York has, pursoant to Chapter
887 of the Laws of the State of New York for the year 1939, constituting chapter 28 of the Consolidating Laws of the State of New York as the Insurance Law as smended, issued to
TRAVELERS CASUALTY AND SURETY COMPANY OF AMERICA hivher certificate that said Company is qualifiod to becorno and be acoepted as surety or gusrantor on
mmmmmmmmwm«mmwhmmmuWwﬁanMmm1/ E—//
aﬁ

L/“M

Notary Public

TRAVELERS CASUALTY AND SURETY COMPANY OF AMERICA

Al " 06183 CAMILLE MAITLAND
artford, Connecticut 061 NOTARY PUBLIC STATE OF NEW YORK
01MABODBO044

FINANCIAL STATEMENT AS OF DECEMBER 31, 2004
AS FILED WITH THE INSURANCE DEPT, OF mﬁﬂmgﬁﬂmmm SUALINED IN WZQQ.@
CAPITAL STOCK $.8,000,000
ASSETS LIABILITIES
Cash & Jnvested Cash $ 2,721,25% Uneamed Premiums $ 517,322,210
Bonds » 2,103,575,828 Losses 542,595,315
Stock 11,873,755 Loes Adjustment Expenses 87,587,047
Other Invested Assets -- Commnissions 19,228,115
investment income Due Tuxes, Licenses and Fees 10,738,457
and Accrued 24,085,645 Other Expenses 18,724,528
Premium Balances 139,148,258 Curent Federal and Foreign -
Reinsurance Recoverabie 48 827,434 income Taxes 43,827,238
Current Fed Income Tax Recoverable - Payable for Sacurities -~
Net Deferred Tax Assat 37,424,124 Payabie to Parant, Subsifiaries
Recsivable for Securities 300,000 & Affiliates 35,305,260
Receivable from Parent, Subsidiaries Other Accrued Expenses and
& Affilates .- Ulabilities 146,738,123
Other Assels (72,723,020) Total Liabifities . $ 1,432,154 293
Capilal Stock 8,000,000
Pald in Surplus 303,297,402
Other Surphis 553,781,780
Tota! Surplus to Palicyholders s 863,079,182
Total Assets H 2,285233 475 Total Lisbiities & Surpius $ 2,295 233 475

Sacurities crrried at $13,338,702 in the above staternent are deposiied with public suthorities, as required by law
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